MEMORANDUM
TO: Jard Company Inc. Site File

cc: Daniel Burke, U.S. Environmental Protection Agency On-Scene Coordinator
John M. Carlson, U.S. Environmental Protection Agency Response Project Officer

FROM: Terri Qualters, Roy F. Weston, Inc., Superfund Technical Assessment and
Response Team

DATE: 20 October 1998

SUBJ: Removal Action conducted from 21 September through 2 October 1998

TDD No. 98-09-0002, PCS No. 5539, DC No. R-1640

From 21 September through 2 October 1998, personnel representing IT/OHM Remediation Services,
Inc. (IT/OHM), and the Roy F. Weston, Inc., Superfund Technical Assessment and Response Team
(START) conducted removal actions at the Jard Company Inc., Site (the Site) located along Bowen
Road in Bennington, Bennington County, Vermont (see Attachment I - Site Location Map). The site
is the location of a former capacitor manufacturing facility, which encompasses approximately 11
acres. The Site consists of an approximate 70,000 square-foot manufacturing building, paved
parking areas, a flood control berm, and a wooded area to the south of the facility (see Attachment
II - Site Diagram). The site is bound by Bowen Road to the north, a State of Vermont, Agency of
Transportation garage to the northeast, an undeveloped lot to the east, the Roaring Branch of the
Walloomsac River to the south, and baseball fields and an undeveloped lot to the west.

On 15 September 1998, U.S. Environmental Protection Agency (US EPA) On-Scene Coordinator
(OSC) Daniel Burke, IT/OHM Response Manager (RM) Joseph Fort, and START member Terri
Qualters conducted a site walk-through to delineate the area where polychlorinated biphenyl (PCB)-
contaminated soil would subsequently be removed. The established area to be excavated was based
on surface soil sampling results ranging from 0 to 50 parts per million (ppm) obtained during a
Preliminary Assessment/Site Investigation (PA/SI) conducted by START personnel on 16, 23-25
June and 7 July 1998.

On 21 September 1998, RM Fort, IT/OHM personnel John Caron, Richard Speilman, and Wayne
Bullock, and START member Qualters mobilized to the Site. Once at the Site, START member
Qualters conducted photodocumentation of the Site prior to the commencement of tree clearing and
soil removal activities.

From 21 through 25 September 1998, IT/OHM personnel prepared the area to be excavated by
cutting down several trees and removing a portion of a chain-link fence which would enable an
excavator and dump trailers to access the area where contaminated soil was located on the Site.
IT/OHM also repaired portions of the chain-link fence to deter potential vandalism on the Site, and
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subsequently began excavating soil with an excavator to a depth of 2 feet in the area previously
outlined by OSC Burke. Following excavation, contaminated soils were stockpiled onsite to await
off-site disposal. Site activities were conducted in accordance with the site health and safety plan
(HASP) which has been prepared as a separate document entitled Health and Safety Plan for the
Jard Company, Inc. Site, Bennington, Bennington County, Vermont. A large portion of the
excavation area contained large boulders presumed to be remnant of the Walloomsac Riverbed. The
river is though to have occasionally flooded the excavation area and/or the site prior to the
construction of the flood control berm which runs the length of the site. Excavation activities did
not entail removing any portion of that berm (see Attachment III - Extent of Excavation Map).

On 28 September 1998, IT/OHM personnel, and START member Qualters arrived at the Site to
prepare for PCB-contaminated soil load-out activities scheduled to commence on 29 September
1998. START member Qualters conducted preliminary air monitoring using a data mini-ram to
detect total respirable dust. The results of the air monitoring were below the 2 milligrams per cubic
meter (mg/m?) action level for respirable dust, as established in the HASP.

On 29 September 1998, six dump trailers, containing a combined total volume of 140.97 tons of
contaminated soil, were loaded and shipped to Chemical Waste Management (Chem Waste), located
in Model City, New York. START member Qualters conducted air monitoring during shipping
activities, using a data mini-ram to detect total respirable dust. The results of the air monitoring were
below the 2 mg/m’ action level for respirable dust, as established in the HASP.

On 30 September 1998, nine dump trailers, containing a combined total volume of 242.68 tons of
contaminated soil, were loaded and shipped to Chem Waste. START member Qualters conducted
air monitoring for a half-day before rain began, using a data mini-ram to detect total respirable dust.
The results of the air monitoring were below the 2 mg/m’ action level for respirable dust, as
established in the HASP.

On 1 October 1998, four dump trailers containing a combined total volume of 101.972 tons of
contaminated soil, were loaded and shipped to Chem Waste. As a result of rain conditions at the
Site, START member Qualters did not conduct air monitoring.

On 2 October 1998, three dump trailers, containing a combined total volume of 89.19 tons of
contaminated soil, were loaded and shipped to Chem Waste. A total of 574.812 tons of
contaminated soil was excavated and disposed during removal activities (see Attachment IV - Off-
Site Disposal Summary). As a result of rain conditions in the morning at the Site, START member
Qualters did not conduct air monitoring.

Following the completion of soil removal activities, IT/OHM personnel installed high-visibility

fence at the entrance to the excavation, decontaminated the excavator, and secured area fences. In
addition, START member Qualters conducted photodocumentation of the excavation and its
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surroundings. IT/OHM members Caron, Speilman, and Bullock, RM Fort and START member
Qualters then departed the Site.
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Site Location Map
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OFF-SITE DISPOSAL SUMMARY
JARD COMPANY INC. SITE

BENNINGTON, VERMONT

21 SEPTEMBER THROUGH 2 OCTOBER 1998

unmen il ipmen

1 Page E.T.C. CWM 29-Sep-98 23.727
2 Page E.T.C. CWM 29-Sep-98 22.954
3 Page E.T.C. CWM 29-Sep-98 26.100
4 Page E.T.C. CWM 29-Sep-98 23.409
5 Page E.T.C. CWM 29-Sep-98 23.690
6 Page E.T.C. CWM 29-Sep-98 21.090
7 Page E.T.C. CWM 30-Sep-98 24.690
8 Page E.T.C. CWM 30-Sep-98 25.618
9 Page E.T.C. CWM 30-Sep-98 28.218
10 Page E.T.C. CWM 30-Sep-98 25.891
11 Page E.T.C. CWM 30-Sep-98 30.245
12 Page E.T.C. CWM 30-Sep-98 31.336
13 Page E.T.C. CWM 30-Sep-98 24.482
14 Page E.T.C. CWM 30-Sep-98 25.891
15 Page E.T.C. CWM 30-Sep-98 26.309
16 Page E.T.C. CWM 01-Oct-98 30.000
17 Page E.T.C. CWM 01-Oct-98 23.554
18 Page E.T.C. CWM 01-Oct-98 26.309
19 Page E.T.C. CWM 01-Oct-98 22.109
20 Page E.T.C. CWM 02-Oct-98 24.909
21 Page E.T.C. CWM 02-Oct-98 30.545
22 Page E.T.C. CWM 02-Oct-98 33.736

Total 574.812

Note:

CWM - Chemical Waste Management
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